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Steve, Tony, Mark,
This update provides a summary of activities for the Hatco remediation project during March 2021:

1. Product recovery operations resume in March. Total recovery to date:
a. 10,729 gallons recovered using skimmer pumps and bailers since March 2011;
b. 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg
remediation; and
c. 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during
the SE Leg remediation.

2. Weston is working to complete the site-wide cap design. The sampling program to delineate
the extent of the site-wide cap was completed in July. Laboratory results and data are
being evaluated to support the final site-wide cap design. Weston is currently preparing
a preliminary work plan to clarify the capping approach.

3. An emergency permit modification to address additional streambank erosion in Slingtail Creek
was granted by NJDEP on October 23, 2019. The construction was completed on March
5, 2020. The permit modification was approved by NJDEP on December 2, 2020. Weston
received approval of the mitigation plans for this work from NJDEP on March 21, 2021. It
is anticipated that mitigation construction will be scheduled in April.

4.Resampling in the northern portion of Channel D/AOC 25 sediments was completed in
December 2020. The data are being evaluated for potential data gaps which will inform
the scope of the next phase of sampling targeting deeper locations, predominately in the
stream channels. The GP12 application for the deeper sampling was approved by NJDEP
on January 13, 2021. Additional sampling, if required, would be performed in April/May.

5. Weston prepared an Ecological Risk Assessment (ERA) Work Plan for BEHP in AOC 25. Copies
of the work plan were provided to NJDEP and USEPA on July 7, 2020. USEPA and NJDEP
provided comments on the work plan by email dated November 13, 2020. Weston met
with NJDEP and USEPA to discuss the comments on February 25, 2021. A follow-up
meeting is planned with the regulators in mid-April to further discuss the comments
following additional assessment of the existing data.

6. Weston has prepared a Quality Assurance Project Plan addendum and permit modification
application necessary to remove an isolated area of PCB-contamination identified in the
wetland portion of the Crown Relocators property (part of Hatco AOC 23). The permit
application is currently being revised to address NJDEP comments. Remediation will be
scheduled following NJDEP approval of the permit application.

7. Weston is continuing preparation of the remedial action progress reports (RAPR) for the
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation
projects. A copy of the remedial action report for Woodbridge Pond was provided to
USEPA on March 30, 2021.

8. The revised draft RAPR for the Southeast Leg Pond Area Phase 1 Sample Results and
Recommendations was provided to USEPA on January 19, 2021. USEPA provided
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comments on February 1 and 18, 2021. Weston revised the draft RAPR and responded
to USEPA’s comments be email on March 29, 2021. The RAPR will be finalized and Phase
2 sampling will be scheduled after regulatory acceptance of the recommended program.
9. Water was observed seeping out of the ground at the decommissioned seep interceptor vault
system near Warehouse 4 in early 2019. Iron staining is present on the surface of the
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected in the
samples of water from the vault in June 2019 and February 2020. Weston is working
with the property owner on plans to remove the structures associated with the vault.
Thank you,

John
John Sontag, Jr. PE
Client Account Manager
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